MERTARVIK RELOCATION PROJECT
Steering Committee
Agenda
25 August 2016

1) Introductions

2) Status Reports
a) DOWL
b) Goldstream
c¢) NVC Coordinator

3) Community Priorities
a) Infrastructure ROMs
b) Schedule

4) Critical Decisions / Direction
a) Equipment Purchase
b) FEMA 12-Home Relocation Grant

¢) Denali Commission Request for Funding

5) Closing Comments



